CRONOGRAMA FiSICO FINANCEIRO

OBRA: Contratagdo de mepresa capaciada para os servigos de Requalificagdo das pavimentagdes em Vias Urbanas com servigos de manutengdo depasseios, limpezas de canais.

1 DESCRICAO: Manutengdo de Vias Publicas
J LOCAL: Maceid - AL.
< CLIENTE: Secretaria Municipal de Infraestrutura
DATA: 08/09/2021
ITEM DESCRIGAO VALOR (R$) MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES 12 Total parcela
" 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 8,37% 100,00 %
1 ADMINISTRAGAO LOCAL 547.871,34 RS 4563768 |RS 4563768 |RS  45.637,68 |RS  45.637.68 | RS 4563768 |R$  45.637.68 | RS 4563768 | RS 45.637.68 |RS 4563768 | RS 4563768 |R$ 4563768 |[R$ 4585683 | Rs 547.871,31
20,00% 30,00% 40,00% 10,00% 100,00 %'
2 SERVIGOS INICIAIS 190.663,90 R$ 3813278 |R$ 5719917 |R$  76.26556 | R$ - |rs - |rs - |Rrs - |rs - |rs - |Rrs - |rs - |Rs  19.066,39 [ Ry 190.663,90
DEMOLIGOES E REMOGOES COM 8,33% 8,33% 8,33% 8,33% 8,33%! 8,33%! 8,33%! 8,33% 8,33%! 8,33%! 8,33% 8,37% 100,00" %"
3 |CARGAE TRANSPORTE DE 346.796,01
EXPURGO, DMT=25 Km RS  28.888,11|RS 2888811 |RS  28.888,11|RS  28.88811 | RS 2888811 |RS  28.888,11 | RS 28888,11 |RS 2888811 |R$  28.888,11 |R$ 2888811 |RS  28.888,11 |RS  20.026,83 | R° Sl
8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 8,37% 100,00 %
4 MOVIMENTO DE TERRAS 236.188,88 R$ 1967453 |R$  19.67453 |[R$  19.674,53 | R$ 19.674,53 | R$ 19.674,53 | R$ 19.674,53 | R$ 1967453 |R$  19.67453 | RS 19.674,53 | RS 19.674,53 | RS 1967453 |R$  19.769.01 | Ry 236.188,84
8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 8,37% 100,00 %'
5 CARGAS E TRANSPORTES 260.045,46 R$ 2166179 |R$ 2166179 [R$  21.661,79 | R$ 21.661,79 | R$ 21.661,79 | R$ 21.661,79 | RS 2166179 |R$  21.661,79 | R$ 21.661,79 | R$ 21.661,79 | RS 2166179 |[R$ 2176581 | Ry 260.045,50
MANUTENGAO E CONSERVAGAO 8,33% 8,33% 8,33% 8,33% 8.33% 833% 8.33% 8,33% 8.33% 8,33% 8,33% 8,37% 100,00' %
6  |DEREDES E DISPOSITIVOS DE 5.878.883,88
DRENAGEM RS 48971103 |R$ 489.711,03 |[R§  489.711,03 |R$  489.711,03 | RS 48971103 |R$ 48971103 | R$ 48971103 | RS  489.711,03 |RS  480.711,03 |R$  489711,03|RS  489.711,03 |RS 49206258 | R°  5:878.88391
ESCORAMENTOS/ESGOTAMENTO 8,33% 8,33% 8,33% 8,33% 8.33% 833% 8.33% 8,33% 833% 8,33% 8,33% 8,37% 100,00%
7 57.206,04
S DE VALAS !
RS 476526 |R$ 476526 | R$ 476526 | RS 476526 | R$ 476526 | R$ 476526 | R$ 4.765,26 | R$ 476526 | R$ 476526 | R$ 4.765,26 | R$ 476526 | RS 478815 | RS 57.206,01
. |MANUTENGAO/CONSERVAGAO 190.669.40 8,33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.37% 100,00 %
DE ESTRUTURAS DE CONCRETO 069, RS 1588276 |RS 1588276 |R$ 1588276 |R$  15.882,76 | RS 1588276 |[R$ 1588276 | R$ 1588276 |[R$ 1588276 |R$  15.882,76 | R$ 1588276 |[R$ 1588276 |RS  15.959.03 | R$ 190.669,39
s |recnamEnTos 155341 92 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 8,37% 100,00 %'
-S4, RS 1293998 |R$ 1293998 |R$ 1293998 |R$  12.939.98 | RS 1293998 [R$ 1293998 |R$ 12939908 [R$ 1293998 |R$  12.939.98 | R$ 12939908 [R$ 1293998 |R$  13.00212 | R$ 155.341,90
o |vanuTENGRODE 7058025 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 8,37% 100,00 %'
REVESTIMENTOS o R$ 5.905,07 | R$ 5.905,07 | R$ 5.905,07 | R$ 5.905,07 | R$ 5.905,07 | R$ 5.905,07 | R$ 5.905,07 [ R$ 5.905,07 | R$ 5.905,07 | R$ 5.905,07 [ R$ 5.905,07 | R$ 593343 | R$ 70.889,20
1 |MANUTENGAO DE ESQUADRIAS 17501678 8,33% 8,33% 8,33% 8,33% 8.33% 8.33% 8.33% 8,33% 8.33% 8.33% 8,33% 8.37% 100,00 %
JGRADES /DIVISORIAS 016, RS 1457890 |RS 1457890 |RS 1457890 |R$ 1457890 | RS 1457890 [R$ 1457890 |R$ 1457890 |[R$ 1457890 |R$ 1457890 | R$ 1457890 |[R$ 1457890 |R$ 1464890 | Ry 175.016,80
_ 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00° %'
12 |MANUTENGAO DE PINTURAS 47.957,46
RS 399486 RS  3.994.86 | RS 3.994,86 | R$ 3.994,86 | R$ 3.994,86 | R$ 3.994,86 | R$ 3.994,86 | R$ 3.994,86 | R$ 3.994,86 | R$ 3.994,86 | RS 3.994,86 | RS 401404 | RS 47.957,50
s |MANUTENGAO DE COBERTURASE| 4o oo 8,33% 8,33% 8,33% 8,33% 8,33% 833% 8.33% 8,33% 833% 833% 8,33% 8,37% 100,00° %'
FORROS : : Ky 3.U0U,1V | K» 3$.U0V, 1V Ky 3.U0U,1V | Ky 3$.U0V, 1V Ky 3.U0U, 1V Lt} 3.U0U, 1V Lt} 3.U0U, 1V | KD 3.U0V, 1V Ky 3.U00, 1V | Kd 3.U00, 1V | K 3.00U, 1V | Ky 3.U04,/0 RS 36.615.85
. |MANUTENCAO DE INSTALAGGES 6222929 8,33% 8,33% 8,33% 8,33% 8.33% 8.33% 8,33% 8,33% 8.33% 8,33% 8,33% 8,37% 100,00' %
HIDROSANITARIAS 229 RS 518370 |[R$ 518370 | RS 5.183,70 | R$ 518370 | R$ 5.183,70 | R$ 5.183,70 | R$ 518370 | R$ 518370 | R$ 5.183,70 | R$ 518370 | R$ 5.183,70 | RS 5.208,59 62.229.29
. |MANUTENGAO DE INSTALAGGES 101114 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00° %'
ELETRICAS E TELEFONICAS o, RS 175023 |[R$ 175023 | RS 1.750,23 | R$ 1.750,23 | R$ 1.750,23 | R$ 1.750,23 | R$ 1.750,23 | R$ 175023 | R$ 1.75023 | R$ 1.750,23 | R$ 1.750,23 | RS 1.758,63 2101146
. |MANUTENGAO/ CONSERVAGAO 14454810 52 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00° %'
DE PAVIMENTOS 484.810, RS 120408572 |R$ 120408572 |R$ 120408572 |RS 120408572 |R$ 120408572 |[R$ 120408572 |[R$ 120408572 |R$ 120408572 |R$ 120408572 |RS 120408572 |R$ 120408572 | RS 1.209.867,64 14.454.810,56
. |MANUTENGAO / CONSERVAGAO 10276111 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8.37% 100,00° %'
DE QUADRAS E CAMPOS 761, RS 8.560,00 |[R$ 856000 | RS 8.560,00 | R$ 8.560,00 | R$ 8.560,00 | R$ 8.560,00 | R$ 8.560,00 | R$ 8.560,00 | R$ 8.560,00 | RS 8.560,00 | RS 8.560,00 | RS 8.601,10 102.761.10
. |MANUTENGAO/ CONSERVAGAO 12818112 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00° %'
DE EQUIPAMENTOS URBANOS 181, RS 1067749 |RS 1067749 |RS 1067749 |R$ 1067749 | RS 10.677,49 |[R$ 1067749 | RS 1067749 |R$ 1067749 |[R$ 1067749 | R$ 1067749 |[R$ 1067749 |R$  10.728,76 12848115
. MANUTENGAO DE SINALIZAGAO 1413685 8,33% 8,33% 8,33% 8,33% 8.33% 8.33% 8.33% 8,33% 8.33% 8.33% 8,33% 8.37% 100,00 %'
VIARIA 136, RS 147760 |[R$  1.477,60 | R$ 1.477,60 | R$ 1.177,60 | R$ 1.477,60 | R$ 1.177,60 | R$ 1.177,60 | R$ 1.477,60 | R$ 1.177,60 | R$ 1.477,60 | R$ 1.477,60 | RS 1.183,25 1413685
8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00° %'
»  [EQUIPAMENTOS PESADOS 281425860 | Rg 23442774 |RS 23442774 |RS 23442774 | RS 23442774 |R$ 23442774 |R$ 23442774 |R$ 23442774 |R$ 23442774 |R$  234427,74 |RS 23442774 |RS  234427,74 |R$ 23555344 2.814.258,58
RS 25.791.534,81 2.170.685,33 2189.751,72 2.208.818,11 2132.552,55 2132.552,55, 2132.552,55, 2132.552,55, 2132.552,55 2132.552,55, 2132.552,55, 2132.552,55 2.161.859,28




