CRONOGRAMA FiSICO FINANCEIRO

OBRA: Contratagdo de mepresa capaciada para os servigos de Requalificagdo das pavimentagdes em Vias Urbanas com servigos de manutengdo depasseios, limpezas de canais.

1 DESCRICAO: Manutengdo de Vias Publicas
J LOCAL: Maceid - AL.
< CLIENTE: Secretaria Municipal de Infraestrutura
DATA: 08/09/2021
ITEM DESCRIGAO VALOR (R$) MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES 12 Total parcela
" 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 8,37% 100,00 %
1 ADMINISTRAGAO LOCAL 598.441,26 RS  49.85016 |R$  49.850,16 |RS  49.850,16 |R$  49.850,16 | RS 4985016 |R$  49.850,16 | RS 49.850,16 |R$  49.850,16 |RS  49.850,16 | R$ 4985016 |[R$  49.850,16 |[R$  50.089,53 | Rs 598.441,29
20,00% 30,00% 40,00% 10,00% 100,00 %'
2 SERVIGOS INICIAIS 217.328,27 RS 4346565 |RS 6519848 |RS  86.931,31 |R$ - |Rrs - |Rrs - |rs - |Rrs - |Rrs - |Rrs - |Rrs - |Rs 2173283 [Rs 217.328,27
DEMOLIGOES E REMOGOES COM 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,37% 100,00' %
3 |CARGAE TRANSPORTE DE 508.554,93
EXPURGO, DMT=25 Km RS 4236263 |R$ 4236263 |RS 4236263 |R$  42.362,63 | RS 4236263 |R$  42.362,63 | R$ 4236263 |RS 4236263 |R$  42.362,63 | R$ 4236263 |R$ 4236263 |RS 4256605 | R° SOE.SSR.95
8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 8,37% 100,00 %
4 MOVIMENTO DE TERRAS 315.607,82 R$ 2620013 |R$ 2620013 |RS  26290,13 |R$  26.200,13 | RS 2629013 |R$ 2620013 |R$ 2629013 |R$ 2620013 |RS  26.290,13 | R$ 2629013 |RS 2629013 |R$ 2641637 | R 315.607,80
8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 8,37% 100,00 %'
5 CARGAS E TRANSPORTES 311.010,54 RS 2590718 |R$ 2590718 |RS  25.907,18 |R$  25.907,18 |RS 2590718 |R$  25.907.18 | R$ 2590718 |R§ 2590718 |R$  25.907,18 | R$ 25907,18 |RS 2590718 |R$  26.03158 | Rg 311.010,56
MANUTENGAO E CONSERVAGAO 8,33% 8,33% 8,33% 8,33% 8.33% 833% 8.33% 8,33% 8.33% 8,33% 8,33% 8,37% 100,00' %
6 DE REDES E DISPOSITIVOS DE 7.145.284,05
DRENAGEM RS 59520216 |R$ 595202,16 |R§ 59520216 |R$  595202,16 | RS 50520216 |R$ 59520216 | R$ 50520216 |R$ 59520216 | RS 59520216 |R$ 59520216 | RS 59520216 |R$  598.06027 | R® ~ 7-145284,03
, ESCORAMENTOS/ESGOTAMENTO 838096 8,33% 8,33% 8,33% 8,33% 8.33% 833% 8.33% 8,33% 833% 8,33% 8,33% 8,37% 100,00%
S DE VALAS 380/
RS 569613 |[R$ 569613 | RS 5.696,13 | R$ 569613 | R$ 5.696,13 | R$ 5.696,13 | R$ 5.696,13 | R$ 569613 | R$ 569613 | R$ 5.696,13 | R$ 5.696,13 | RS 572349 | R$ 68.380,92
. |MANUTENGAO/CONSERVAGAO 2845019 8,33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.37% 100,00 %
DE ESTRUTURAS DE CONCRETO 150, RS  19.837,91|R$S  19.837.91 |R§  19.837,91 | RS  19.837,91 | R§ 1983791 [R$  19.837.91 |R$ 1983791 |[R$ 1983791 |R§  19.837.91 | R$ 1983701 [R$  19.837.91 |R$  19.93317 | R$ 238.150,18
s FECHAMENTOS 15502673 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 837% 100,00 %'
028, RS 1566279 |R$ 1566279 |R§ 1566279 |R$ 1566279 | RS 1566279 |R$ 1566279 | R$ 1566279 |[R$ 1566279 |R$ 1566279 | R$ 1566279 |[R$ 1566279 |R$ 1573800 | R$ 188.028,69
MANUTENGAO DE o7 11560 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8.33% 8,33% 837% 100,00 %'
10 115,
REVESTIMENTOS R$ 7.256,73 | R$ 7.256,73 | R$ 7.256,73 | R$ 7.256,73 | R$ 7.256,73 | R$ 7.256,73 | R$ 7.256,73 [ R$ 7.256,73 | R$ 7.256,73 | R$ 7.256,73 [ R$ 7.256,73 | R$ 7.291,58 | R$ 87.115,61
1 |MANUTENGAO DE ESQUADRIAS 21197976 8,33% 8,33% 8,33% 8,33% 8.33% 8.33% 8.33% 8,33% 8.33% 8.33% 8,33% 8.37% 100,00 %
JGRADES /DIVISORIAS 979, RS 1765791 |R$ 1765791 |R§  17.657,91|R$  17.657,91 | RS 1765791 |R$  17.657.91 | R$ 17.657.91 |R$ 1765791 |R$ 1765791 | R$ 1765791 |R$  17.657.91 |R$  17.74271 | R 211.979.72
_ 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00° %'
12 |MANUTENGAO DE PINTURAS 57.392,54
RS 478080 |[RS  4.780,80 | R$ 4.780,80 | RS 4.780,80 | R$ 478080 | R$ 4.780,80 | R$ 4.780,80 | R$ 4.780,80 | R$ 4.780,80 | R$ 4.780,80 | R$ 4.780,80 | RS 480376 | RS 57.392,56
13 MANUTENGAO DE COBERTURAS E 44.979.14 8,33% 8,33% 8,33% 8,33% 8,33%, 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00' %'
FORROS ! Ky 3.140,76 | Ky 3.140,10 | Ky 3.140,76 | Ky 3.140,10 | Ky 3.140,10 | Ky 3.140,10 | Ky 3.140,70 | K$ 3.140,10 | K 3.140,70 | K 3.140,70 | Ky 3.140,76 | Ky 5.004,05 [Rs 24.97911
. |MANUTENGAO DE INSTALAGOES 7647922 8,33% 8,33% 8,33% 8,33% 8.33% 8.33% 8,33% 8,33% 8.33% 8,33% 8,33% 8,37% 100,00' %
HIDROSANITARIAS 475 R$ 637072 |[R$ 637072 |R$ 6.370,72 | R$ 637072 | R$ 6.370,72 | R$ 6.370,72 | R$ 637072 | R$ 637072 |R$ 6.370,72 | R$ 637072 | R$ 6.370,72 | RS 6.401,31 76.479.23
= |MANUTENGAO DE INSTALAGOES 29,839 36 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00° %'
ELETRICAS E TELEFONICAS 839, R$ 248562 |RS 248562 | RS 248562 | RS 248562 | R$ 248562 | R$ 248562 | R$ 248562 | R$ 248562 | R$ 248562 | R$ 248562 | R$ 248562 | RS 249755 20.839.37
= |MANUTENGAO / CONSERVAGAG 17 444.674.40 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8.33% 8.33% 8,33% 8,37% 100,00° %'
DE PAVIMENTOS A44.674, RS 145314138 | RS 145314138 | R$ 145314138 |RS 145314138 | RS 145314138 |R$ 145314138 |R$ 145314138 |R$ 145314138 |R$ 145314138 |RS 145314138 |R$ 145314138 | RS 146011925 17.404.674.43
., |MANUTENGAOG / CONSERVAGAG 125.653.99 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00° %'
DE QUADRAS E CAMPOS 653, R§  10466,98 |R$ 1046698 |RS  10466,98 |R$ 1046698 | RS 1046698 |[R$ 1046698 | R$ 1046698 |R$ 1046698 |R$ 1046698 | R$ 1046698 |[R$ 1046698 |RS  10.517,24 125.654,02
s |MANUTENGAOG / CONSERVAGAG 160.266.28 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8.37% 100,00° %'
DE EQUIPAMENTOS URBANOS 266, R§  13.350,18 |[R$ 1335018 |R§  13.350,18 |R$  13.350,18 | RS 1335018 |[R$ 1335018 |R$ 1335018 |[R$ 1335018 |R$ 1335018 | R$ 1335018 |[R$ 1335018 |R$ 1341429 160.266.27
N MANUTENGAO DE SINALIZAGAO 1693315 8,33% 8,33% 8,33% 8,33% 8.33% 8.33% 8.33% 8,33% 8.33% 8.33% 8,33% 8.37% 100,00 %'
VIARIA 933, RS 141053 |[R$ 141053 |R$ 1.410,53 | R$ 1.410,53 | R$ 1.410,53 | R$ 1.410,53 | R$ 1.410,53 | R$ 141053 | R$ 1.410,53 | R§ 1.410,53 | R$ 1.410,53 | RS 1.417,30 16.933.43
8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,37% 100,00° %'
2 |EQUIPAMENTOS PESADOS 336527340 |\ pg 28032727 |R$ 28032727 |R$ 28032727 |R$  280.327,27 | R$ 28032727 |R$  280.327,27 | R$ 280.327,27 |R$ 28032727 |R$  280.327.27 |R$  280.327,27 |R$  280.327,27 |R$ 28167338 3.365.273.35
RS 31.211.373,59 2.625.269,62 2.647.002,45 2.668.735,28 2.581.803,97 2.581.803,97, 2.581.803,97, 2.581.803,97, 2.581.803,97 2.581.803,97, 2.581.803,97, 2.581.803,97 261593441




