CONFERE COM ORIGINAL

CRONOGRAMA
_’A OBRA: PRAGA BETHAVILLE DATA: 18/11/2022
g A N BANCOS : SINAPI -
= DESCRIGAO: OBRA DE URBANISMO DA PRAGA BETHAVILLE BDI: 29,07% 0912022 - Alagoas; :
MACEIO® LOCAL: PRAGA BETHAVILLE L.S. Hora: 84,28% gRSE - 08/2022 -
ergipe
UNIDADES: 6840,05 L.S. Més: 46,49%
ITEM DESCRIGAO VALOR (R$) MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 Tg":fl(.;:s
N 15% 8% 13% 14% 14% 10% 5% % 6% 10% 100%
0.1 ADMINISTRAGAO LOCAL 283.020,80
42.689,24 21.576,94 37.422,64 38.617,07 39.393,47 27.658,19 14.504,48 18.623,40 15.598,27 26.937,10 283.020,80|
o " 50% 50% 100%
02 MOBILIZAGAO E DESMOBILIZAGAO 10.729,53
5.364,77 - - - - - - - - 5.364,77 10.729,53
1 CANTEIRO DE OBRA 180.157,44 0% 10% 10o%
R 162.141,70 - - - - - - - - 18.015,74 180.157,44,
55% 5% 5% 5% 5% 5% 5% 5% 5% 5% 100%
2 SERVIGOS INICIAIS 172.637,98
94.950,89 8.631,90 8.631,90 8.631,90 8.631,90 8.631,90 8.631,90 8.631,90 8.631,90 8.631,90 172.637,98,
_ 15% 15% 20% 20% 20% 10% 100%
3 DEMOLIGAO E RETIRADA 67.080,10
10.062,02 10.062,02 13.416,02 13.416,02 13.416,02 6.708,01 - - - - 67.080,10
~ 15% 15% 20% 20% 20% 10% 100%
4 MOVIMENTAGAO DE TERRA 848.670,69
127.300,60 127.300,60 169.734,14 169.734,14 169.734,14 84.867,07 - - - - 848.670,69
25% 30% 15% 15% 15% 100%
5 MEIO FIO 108.521,89
- 27.130,47 32.556,57 16.278,28 16.278,28 16.278,28 - - - - 108.521,89
N 15% 15% 15% 20% 20% 15% 100%
6 PASSEIO / PAVIMENTAGAO 357.810,29
- - 53.671,54 53.671,54 53.671,54 71.562,06 71.562,06 53.671,54 - - 357.810,29
7 MOBILIARIO 61.239,40 2% 0% 0% 100%
- - - - - - - - 12.247,88 24.495,76 24.495,76 61.239,40
8 ACADEMIA DE SAUDE 13.569,04 0% 0% 100
o - - - - - - - - 1.356,90 12.212,14 13.569,04,
9 PARQUE INFANTIL 52.287,96 1% 0% 100%
o - - - - - - - - 5.228,80 47.059,16 52.287,96
0l 100% 100%
10 CACHORRODROMO 9.051,06 N . R K R R - - 9.051,06 - 9.051,06)
100% 100%
1 PINTURA 25.577,61 N . R - N N . - - 25.577,61 25.577,61
100% 100%
12 RAMPA PPNE - DUPLA 7.271,60 s . s s 21160 . . . . . 727160
13 PAISAGISMO 181.327,32 0% 0% 0% 1oo%
o - - - - - - - 54.398,20 72.530,93 54.398,20 181.327,32
50% 50% 100%
14 ALAMBRADO PARA PARQUE E/OU ESPAGO INFANTIL 17.840,67
- - - - - - - 8.920,34 8.920,34 - 17.840,67
50% 50% 100%
15 ALAMBRADO PARA CACHORRODROMO 14.220,27
- - - - - - - 7.110,14 7.110,14 - 14.220,27
16 PERGOLADO 10.047,44 50% 0% 100%
o - - - - - 5.023,72 5.023,72 - - - 10.047,44,
10% 20% 20% 20% 20% 10% 100%
16 QUADRA 241.068,24
- 24.106,82 48.213,65 48.213,65 48.213,65 48.213,65 24.106,82 - - - 241.068,24
5% 25% 35% 35% 100%
17 QUADRA DE AREIA 97.080,51
- 4.854,03 24.270,13 33.978,18 33.978,18 - - - - - 97.080,51
18 ARQUIBANCADA 29.216,22 S0% 4% 0% 100%
o - - - - - - 8.764,87 11.686,49 8.764,87 - 29.216,22
N 20% 20% 20% 20% 20% 100%
19 INSTALAGAO ELETRICA 88.785,43
- - - 17.757,09 17.757,09 17.757,09 17.757,09 17.757,09 - - 88.785,43
100% 100%
20 LIMPEZA 56.532,93 N . R - N N . - - 56.532,93 56.532,93
TOTAL 2.933.744,42 442.509,20 223.662,78 387.916,58 400.297,87 408.345,87 286.699,96 150.350,93 193.046,97 161.688,95 279.225,30 2.933.744,42
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