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CRONOGRAMA FiSICO-FINANCEIRO

OBRA: MODERNIZAGAO DO CENTRO DATA : 31/70/2025 BDI: 21,35%
= = — FONTE VERSAO HORA MES
\ :Q DESCRIGAQ: OBRAS PARA MODERNIZAGAO E REVITALIZACAO DO CENTRO DE
tce o MAGEIQ ORSE 2025/10 111,36%  6982%
PREFEITURA DE  |LOCAL: GENTRO, MAGEIO/AL RERaNOVD 20sile
= SINAPI 2025/10 SEM DESONERAGAO 114,41% 70,12%
M Ac EI 0 e PROPRIA €00% 0,00%
ITEM DESCRIGAO VALOR (R$) [ MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES 12 MES 13 MES 14 MES 15 MES 16 MES 17 MES 18 MES 19 MES 20 MES 21 MES 22 | MES 23 MES 24 Total parcela
4 ADMlNlSTRAGAO DA OBRA R$ 2.239.930 80 417% 417% 417% 417% 4.17%| 417% 417% 417% 417% 417% 417% 417% 417% 417% 417% 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%] 4,09%| 100,00%|
T R$93.405,12]  R$93.405,12] R$93.405,12] R$ 93.405,12] R$93.405,12] R$93.405,12| R$93.405,12| R$93.405,12| R$93.40512| R$93.40512| R$93.40512] R$93.40512] R$93.40512| R$93.40512[ R$93.40512[ R$93.40512] R$93.40512| R$93.40512| R$93.40512| R$93.40512| R$93.405,12| R$93.405,12| RS 93.405,12] R$91.613,04] RS 2.239.930,80
. . 50,00% 50,00%| 100,00%
2 MOBILIZAGAO E DESMOBILIZAGAO R$ 181.437,27|
R$ 90.718,64 R$ 90.718,63] R$ 181.437,27|
3 CANTEIRO DE OBRA R$ 182.896.71 417% 417% 417% 417% 4.17%| 417% 417% 417% 417% 417% 417% 417% 417% 417% 417% 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%] 4,09%| 100,00%|
o R$7.626,80| R$7.62680[ R$7.62680[ R$7.62680( R$7.62680( R$7.62680 RS$7.62680 R$7.62680] R$7.62680( R$7.62680] R$7.62680( R$7.62680( R$7.62680 R$7.62680 R$7.626,80] R$7.62680( R$7.62680] R$7.626,80] R$7.62680] R$7.62680] R$7.62680( R$7.62680( R$7.62680( R$7.480,31 R$ 182.896,71
16,00%) 39,00%| 35,00%| 10,00%| 100,00%
4 PROJETOS R$ 799.428,10)
R$ 127.908,50| R$ 311.776,96 R$ 279.799,83] R$ 79.942,81 R$ 799.428,10)
" 40,00% 60,00%| 100,00%
4.1 PROJETOS BASICOS RS 319.771,24
R$ 127.908,50| R$ 191.862,74 R$ 319.771,24]
30,00%| 70,00%| 100,00%
4.2 PROJETOS EXECUTIVOS R$ 399.714,05|
R$ 119.914,22| R$ 279.799,83 R$ 399.714,05|
100,00% 100,00%
43 AS BUILT RS 79.942,81
R$ 79.942,81 R$ 79.942,81
5 ARQUEOLOGlA R$ 756.364.14 4,17%)| 4,17%)| 4,17%)| 4,17%)| 417% 4,17%)| 4,17%)| 4,17%)| 4,17%)| 4,17%| 4,17%| 4,17%| 4,17%| 4,17%| 4,17%| 4,17%] 4,17%] 4,17%] 4,17%] 4,17%] 4,17%] 4,17%] 4,17%] 4,09%| 100,00%
7 R$ 31.540,38] R$31.540,38] R$31.540,38] R$31.540,38] R$31.540,38] R$31.540,38] R$31.540,38] R$31.540,38] R$31540,38] R$31.54038] R$3154038] R$31.540,38] R$31540,38] R$3154038] R$31.540,38] R$3154038] R$31540,38] R$3154038] R$31.540,38 R$31.540,38] R$31540,38] R$31.540,38] R$31.540,38) RS 30.935,40 R$ 756.364,14]
8,33%)| 8,33%)| 8,33%) 8,33%) 8,33%| 8,33%)| 8,33%)| 8,33%)| 8,34%] 8,34%] 8,34%| 8,34%)| 100,00%
6 SERVIGOS PRELIMINARES R$ 34.039,91
R$2.835,52] R$283552) R$283552) R$283552( R$283552( R$283552( R$283552 R$283552] R$283893 R$283893 R$283893[ RS2.838,96 R$ 34.039,91
7 RUA DO COMERCIO R$ 2.863.774.23 9,56%) 12,83%) 23,41%| 19,49%| 11,37%| 23,34% 100,00%
T R$ 273.776,82] RS 367.422,23| R$670.409,55| RS 558.149,60] RS 325.611,13| R$ 668.404,90) RS 2.863.774,23
7.1 DEMOLIGOES E RETIRADAS R$ 202.874,11 9,56% 12,83% 23,41%) 19,49%| 11,37%] 23,34% 100,00%
) T R$ 19.394,76] R$26.028,75| R$47.492,83 R$39.540,16] RS 23.066,79| R$ 47.350,82 R$ 202.874,11
70 CALCADAS EM CONCRETO R$ 1.262.036.13 9,56%) 12,83%) 23,41%| 19,49%| 11,37%| 23,34% 100,00%
) e R$ 120.650,65| RS 161.919,24| R$ 20544266 R$245.970,84| RS 14349351 RS 294.559,23 RS 1.262.036,13
73 MEIO FIO R$ 12.800 10 9,56%| 12,83%| 23,41%| 19,49%)| 11,37%) 23,34% 100,00%|
’ o R$1.223,69| R$1.642,25] R$299650] R$2.494,74] R$1.45537| RS 2.987,55) R$ 12.800,10)
74 PISOS R$ 23.138.15 9,56%) 12,83%) 23,41%| 19,49%| 11,37%| 23,34% 100,00%
) o R$2212,01 R$296862] R$541664] R$4.50963] R$2630,81 RS 540044 R$ 23.138,15
75 DRENAGEM R$ 405.593.04 9,56%| 12,83%| 23,41%| 19,49%)| 11,37%) 23,34% 100,00%|
’ o R$38.774,69] R$52.037,59| R$94.949,33 R$79.050,08] R$46.115,93| R$94.66542 R$ 405.593,04]
76 PAISAGISMO R$ 6.798.47 9,56%) 12,83%) 23,41%| 19,49%| 11,37%| 23,34% 100,00%
) T RS 649,93 R$872,24] R$1.591,52] RS 1.325,02 R$ 772,99 RS 1.586,77] RS 6.798,47
77 GALERIA TECNICA R$ 490.563.68 9,56%| 12,83%| 23,41%| 19,49%)| 11,37%) 23,34% 100,00%|
) o R$46.897,89] R$62.939,32| R$ 114.840,96] R$95.610,86| RS 55.777,09| RS 114.497,56] R$ 490.563,68|
78 MOBILIARIOS R$ 459.970,55 9,56%) 12,83%) 23,41%| 19,49%| 11,37%| 23,34% 100,00%
’ T R$43.973,18] R$59.014,22| R$107.679,11] R$89.648,26] R$52.29865) RS 107.357,13 R$ 459.970,55|
s RUA BOA VISTA R$ 3.917.951.18 10,32%| 19,99%| 21,90% 16,07%| 5,86%| 25,86% 100,00%|
o R$ 404.332,56| R$ 783.198,44| RS 858.031,31] R$629.614,75| R$229.591,94| RS 1.013.182,18 RS 3.917.951,18
8.1 DEMOUQOES E RETIRADAS R$ 231.022,66 10,32%) 19,99%) 21,90%| 16,07%) 5,86%) 25,86% 100,00%
) o R$23.841,54] R$46.18143] R$50.593,96] R$37.12534| R$13.537,93[ R$59.742,46] R$ 231.022,66|
8.2 CALCADAS EM CONCRETO R$ 857.214,95 10,32% 19,99% 21,90%| 16,07% 5.86%) 25,86% 100,00%
’ o R$ 88.464,58| RS 171.357,27| R$ 187.730,07| R$ 137.754,44| RS 50.232,80 RS 221.675,79) R$ 857.214,95|
8.3 MEIO FIO R$ 22.381.79 10,32%) 19,99%) 21,90%| 16,07%) 5,86%) 25,86% 100,00%
’ T R$2.309,80| R$4.474,12] R$4.901,61 R$3.59675 R$1.31157] R$5.787,94 R$ 22.381,79)
8.4 PISOS R$ 207.296.66 10,32%| 19,99%| 21,90% 16,07%| 5,86%| 25,86% 100,00%|
’ o R$21.393,02] R$41.438,60] R$45.397,97| R$33.312,57| R$12.147,58] R$53.606,92) R$ 207.296,66|
85 DRENAGEM R$ 610.849.58 10,32%) 19,99%) 21,90%| 16,07%) 5,86%) 25,86% 100,00%
’ s R$ 63.039,68| RS 122.108,83| R$133.776,06] R$98.163,53] RS 35.795,79 RS 157.965,69) R$ 610.849,58|
86 PAISAGISMO R$ 6.988.06 10,32%| 19,99%| 21,90% 16,07%| 5,86%| 25,86% 100,00%|
) o R$721,17| R$1.396,91| R$1.530,39] RS 1.122,98] R$ 409,50  R$ 1.807,11 R$ 6.988,06)
8.7 GALERIA TECN|CA R$ 937.667.41 10,32%) 19,99%) 21,90%| 16,07%) 5,86%) 25,86% 100,00%
) o R$ 96.767,28| RS 187.439,72| R$ 205.349,16| R$ 150.683,15| RS 54.947,31| RS 242.480,79) R$ 937.667,41
88 MOBILIARIOS R$ 1.044.530.07 10,32%| 19,99%| 21,90%) 16,07%| 5,86%| 25,86% 100,00%|
’ T RS 107.795,50| R$ 208.801,56] R$ 228.752,09| RS 167.85598] R$61.209,46| R$ 270.115,48| R$ 1.044.530,07
20,27%| 26,84%| 15,25%) 37,64%| 100,00%
9 RUA DA ALEGRIA R$ 2.491.762,04
R$ 505.080,17| R$ 668.788,93| RS$ 379.993,71| R$ 937.899,23) RS 2.491.762,04
20,27%| 26,84% 15,25%| 37,64%) 100,00%
9.1 DEMOLICOES E RETIRADAS R$ 404.417,07|
R$ 81.975,34| R$ 108.54554) RS 61.673,60| RS 152.222,59 R$ 404.417,07|
20,27%| 26,84%| 15,25%) 37,64%| 100,00%
9.2 CALCADAS EM CONCRETO R$ 249.862,79)
R$50.647,19] R$67.063,17| R$38.104,08] R$ 94.048,35 R$ 249.862,79)
20,27% 26,84% 15,25%| 37,64%) 100,00%
9.3 MEIO FIO R$ 20.992,18
R$4.25511| R$5.634,30] R$3.201,31[ RS$7.90146 R$ 20.992,18
20,27%| 26,84%| 15,25%) 37,64%| 100,00%
9.4 PISOS R$ 218.417,69)
R$44.27327] R$58.62331] R$33308,70 R$8221241 R$ 218.417,69)
20,27% 26,84% 15,25%| 37,64%) 100,00%
9.5 DRENAGEM R$ 213.357,56|
R$43.247,58] R$57.265,17| R$32537,03] R$80.307,78 R$ 213.357,56|
20,27%| 26,84%| 15,25%) 37,64%| 100,00%
9.6 PAISAGISMO R$ 8.170,55
R$1.656,17| R$219298] R$1.246,01] R$3.075.39 R$ 8.170,55
" 20,27%| 26,84% 15,25%| 37,64%) 100,00%
9.7 GALERIA TECNICA R$ 497.098,64
R$ 100.761,89 R$ 133.421,27[ R$ 75.807,54| R$ 187.107,94 R$ 497.098,64]
20,27%| 26,84%| 15,25%) 37,64%| 100,00%
9.8 MOBILIARIOS R$ 879.445,56)
R$ 178.263,62| R$236.043,19 RS 134.115,45| R$ 331.023,30) R$ 879.445,56|
6,20%| 9,66%| 21,81%) 22,96%| 15,03%| 24,34% 100,00%|
10 AV. MOREIRA LIMA R$ 4.320.061,42
R$ 267.843,81| R$417.317,93| R$ 942.205,40| R$ 991.886,10| R$ 649.305,23 RS 1.051.502,95| RS 4.320.061,42
= 6,20%) 9,66%)| 21,81%| 22,96%| 15,03%) 24,34%| 100,00%
10.1 DEMOLIGOES E RETIRADAS R$ 305.557,35|
R$ 18.944,56] R$29.516,84] R$66.642,06] R$70.15597| R$45.92527| R$74.372,65) R$ 305.557,35|
6,20%| 9,66%| 21,81%) 22,96%| 15,03%| 24,34% 100,00%|
10.2 CALCADAS EM CONCRETO R$ 1.684.548,86
R$ 104.442,03| R$ 162.727,42[ R$367.400,11| R$ 386.772,42| R$ 253.187,69| R$ 410.019,19) RS 1.684.548,86
6,20%) 9,66%)| 21,81%| 22,96%| 15,03%) 24,34%| 100,00%
10.3 MEIO FIO R$ 38.282,42]
R$237351 R$369808] R$834940 R$878964 R$5753.85 R$9.317,94 R$ 38.282,42)
6,20%| 9,66%| 21,81%) 22,96%| 15,03%| 24,34% 100,00%|
10.4 PISOS R$ 35.807,56
R$2.220,07| R$345901 R$7.80963| R$8.22142] R$5381,88] R$8.715,55 R$ 35.807,56
6,20%) 9,66%)| 21,81%| 22,96%| 15,03%) 24,34%| 100,00%
10.5 DRENAGEM R$ 643.394,56)
R$39.890,46] R$62.151,91| R$140.324,35] R$ 147.723,39] R$ 96.702,20| R$ 156.602,25| R$ 643.394,56|
6,20%| 9,66%| 21,81%) 22,96%| 15,03%| 24,34% 100,00%|
10.6 PAISAGISMO R$ 17.739,17
R$1.099,83 R$1.71360] R$3.868,91 R$4.07291| R$266620] R$4.317,72) R$ 17.739,17
" 6,20%) 9,66%) 21,81%| 22,96%| 15,03%) 24,34%| 100,00%
10.7 GALERIA TECNICA R$ 808.032,57|
R$50.098,02] R$78.055,95] R$176.231,90 R$ 185.524,28| RS 121.447,30| R$ 196.675,12) R$ 808.032,57|
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6.20%

9,66%

21,81%)

22,96%)

15,03%

24,34%)

100,00%

10.8 MOBILIARIOS RS 786.698,93
R$48.775,33| RS 75.995,12| RS 171.579,04| RS 180.626,07| RS 118.240,85| R$ 191.482,52| RS 786.698,93
8,86%) 11,48%) 17,86%) 15,86%) 5,00%| 40,94%| 100,00%
1 RUA AUGUSTA R$ 6.082.921,67
R$ 538.946,86| R$ 698.319,41| RS 1.086.409,81| R$ 964.751,38| R$ 304.146,08| R$ 2.490.348,13 R$ 6.082.921,67
8,86%| 11,48% | 17,86%| 15,86%| 5,00%)| 40,94% | 100,00%
1.1 DEMOLIGOES E RETIRADAS R$ 315.719,21
R$27.972,72| R$36.244,57| R$56.387,45| R$50.073,07| R$ 15.785,96| R$ 129.255 44 RS 315.719,21
8,86%) 11,48%) 17,86%) 15,86%) 5,00%| 40,94%| 100,00%
1.2 CALGADAS EM CONCRETO R$ 621.748,0
R$ 55.086,87| R$71.376,67| R$ 111.044,20| R$ 98.609,24| R$ 31.087,40| R$ 254.543,64 R$ 621.748,02
8,86%)| 11,48% | 17,86%| 15,86%| 5,00%)| 40,94% | 100,00%
11.3 MEIO FIO RS 90.123,
R$7.984,92| R$10.346,15| R$ 16.096,02] R$ 14.293,55| R$4.506,16| R$ 36.896,48 RS 90.123,28
8,86%) 11,48%) 17,86%) 15,86%) 5,00%| 40,94%| 100,00%
1.4 PISOS R$ 487.797,5
R$43.218,86| R$55.999,16] R$87.120,64| R$77.364,69] R$ 24.389,88| R$ 199.704,33 R$ 487.797,56
8,86%)| 11,48% | 17,86%| 15,86%| 5,00%)| 40,94%| 100,00%
11.5 DRENAGEM R$ 2.577.922,14
R$ 228.403,90| R$ 295.945,46| R$ 460.416,89| R$ 408.858,45| R$ 128.896,11| R$ 1.055.401,33 R$ 2.577.922,14
8,86%) 11,48%) 17,86%) 15,86%) 5,00%| 40,94%| 100,00%
11.6 PAISAGISMO RS 28.867,87
R$2.557,69| R$3.314,03] R$5.15580( R$4.578,44] RS 1.443,39| R$11.818,52) RS 28.867,87
- 8,86%| 11,48% | 17,86%| 15,86%| 5,00%)| 40,94% | 100,00%
1.7 GALERIA TECNICA R$ 1.103.455,35
R$ 97.766,14| R$ 126.676,67| R$ 197.077,13| R$ 175.008,02| R$ 55.172,77| R$ 451.754,62) R$ 1.103.455,35
8,86%) 11,48%) 17,86%) 15,86%) 5,00%| 40,94%| 100,00%
1.8 MOBILIARIOS R$ 857.288,24
RS 75.955,74| R$98.416,69| R$ 153.111,68 R$ 135.965,91| RS 42.864,41[ R$ 350.973,81 R$ 857.288,24|
" 9,66% 13,82%) 19,64%)| 17,53%) 8,86%) 30,49% 100,00%
12 RUA JOAQUIM TAVORA R$ 2.281.680,44
R$ 220.410,33| R$ 315.328,24| R$448.122,04| R$399.978,58| R$202.156,89| R$ 695.684,36| R$ 2.281.680,44
= 9,66%| 13,82%| 19,64%| 17,53%| 8,86%| 30,49% 100,00%
121 DEMOLIGOES E RETIRADAS R$ 125.009,03
R$ 12.075,87| R$17.27625| R$24.551,77] R$21.914,08] R$11.07580 R$ 38.115,26] R$ 125.009,03
9,66% 13,82%) 19,64%)| 17,53%) 8,86%) 30,49% 100,00%
12.2 CALCADAS EM CONCRETO R$ 626.744,66
R$ 60.543,53| R$86.616,11| R$ 123.092,65| R$ 109.868,34| R$55.529,58| R$ 191.094,45) RS 626.744,66
9,66%| 13,82%| 19,64%| 17,53%| 8,86%| 30,49% 100,00%
12.3 MEIO FIO R$29.419,88
R$2.841,96] R$4.06583 R$577806] R$5.157,30] R$2.60660 R$8.970,13 R$ 29.419,88
9,66% 13,82%) 19,64%)| 17,53%) 8,86%) 30,49% 100,00%
12.4 PISOS RS 73.234,55
R$ 7.074,46| R$10.121,01f R$14.38327| R$12.838,02] R$6.48858 R$22.329,21 R$ 73.234,55
9,66%| 13,82%| 19,64%| 17,53%| 8,86%| 30,49% 100,00%
125 DRENAGEM R$ 426.907,23
R$41.239,24] R$58.99858] R$83.844,58| R$74.836,84| R$37.823,98| R$ 130.164,01 RS 426.907,23
9,66% 13,82%) 19,64%)| 17,53%) 8,86%) 30,49% 100,00%
12.6 PAISAGISMO RS 11.412,20
R$1.10242| R$1.577,17| R$2.241,36] R$2.00056 R$1.011,12] R$3.479,57] RS 11.412,20
. 9,66%| 13,82%| 19,64%| 17,53%| 8,86%| 30,49% 100,00%
12.7 GALERIA TECNICA R$ 498.041,80
R$48.110,84] R$68.829,38] R$97.81541 R$87.306,73| R$44.126,50] R$ 151.852,94] RS 498.041,80)
9,66% 13,82%) 19,64%)| 17,53%) 8,86%) 30,49% 100,00%
12.8 MOBILIARIOS RS 490.911,09)
R$47.422,01| R$67.84391] R$96.41494] R$86.056,71] R$43.494,72] R$ 149.678,80) R$ 490.911,09
14,43% 16,93%| 21,30%)| 17.42%| 11,67%| 18,25% 100,00%
13 RUA DO LIVRAMENTO R$ 4.004.771,66
RS 577.888,55| R$ 678.007,84| RS 853.016,36| R$ 697.631,22| R$ 467.356,85 R$ 730.870,84] R$ 4.004.771,66
14,43% 16,93% 21,30%) 17,42% 11,67%| 18,25%| 100,00%
131 DEMOLIGOES E RETIRADAS R$ 818.851,63
R$ 118.160,29| R$ 138.631,58| R$ 174.415,40| R$ 142.643,95| RS 95.559,99| R$ 149.440,42) RS 818.851,63
14,43% 16,93%| 21,30%)| 17.42%| 11,67%| 18,25% 100,00%
13.2 CALGADAS EM CONCRETO R$ 1.415.535,94
RS 204.261,84| R$ 239.650,23| RS 301.509,16| R$ 246.586,36| R$ 165.193,04| R$ 258.335,31 R$ 1.415.535,94
14,43% 16,93% 21,30%) 17,42% 11,67%| 18,25%| 100,00%
13.3 MEIO FIO RS 26.661,01
R$3.847,18] R$451371] R$5678,80| R$4.64435] R$3.111,34| R$4.86563 R$ 26.661,01
14,43% 16,93%| 21,30%| 17.42%| 11,67%| 18,25% 100,00%
13.4 PISOS R$ 27.019,05
R$3.898,85| R$4.57433] R$5.75506] R$4.706,72] R$3.153,12] R$4.930,97 R$ 27.019,05
14,43% 16,93% 21,30%) 17,42% 11,67%| 18,25%| 100,00%
13.5 DRENAGEM RS 496.462,75
RS 71.639,57| R$84.051,14| RS 105.746,57| R$86.483,81 R$57.937,20] R$ 90.604,46| R$ 496.462,75|
14,43% 16,93%| 21,30%)| 17.42%| 11,67%| 18,25% 100,00%
13.6 PAISAGISMO R$ 13.556,26
R$1.956,17| R$2.29507| R$2.887,48] R$2.36150] R$1.582,02] R$2.474,02 R$ 13.556,26
" 14,43% 16,93% 21,30%) 17,42% 11,67%| 18,25%| 100,00%
13.7 GALERIA TECNICA RS 583.597,69)
RS 84.213,15| R$98.803,09| RS 124.306,31| R$ 101.662,72| R$ 68.105,85 R$ 106.506,57| R$ 583.597,69
14,43% 16,93%| 21,30%)| 17.42%| 11,67%| 18,25% 100,00%
13.8 MOBILIARIOS R$ 623.087,33
RS 89.911,50| R$ 105.488,68| R$ 132.717,60 R$ 108.541,81] R$72.714,29| R$ 113.713 45| R$ 623.087,33
20,72% 24,74%| 15,53%) 39,01%| 100,00%
14 RUA AGERSON DANTAS R$ 744.232,84
RS$ 154.205,04| RS 184.123,20] RS 115.579,36| R$ 290.325,24] R$ 744.232,84|
= 20,72%| 24,74%| 15,53%| 39,01%/ 100,00%
14.1 DEMOLIGOES E RETIRADAS R$ 53.684,28
R$11.123,38] R$13.28149] R$8.337,17| R$20.942,24] RS 53.684,28
20,72% 24,74%| 15,53%) 39,01%| 100,00%
14.2 CALCADAS EM CONCRETO R$ 69.961,53
R$ 14.496,03] R$17.308,48] R$ 10.865,03| R$ 27.291,99) R$ 69.961,53
20,72%| 24,74%| 15,53%| 39,01%| 100,00%
14.3 MEIO FIO RS 2.034,60
RS 421,57 RS 503,36 RS 315,97 RS 793,70 RS 2.034,60
20,72% 24,74%| 15,53%) 39,01%| 100,00%
14.4 PISOS RS 40.904,76|
R$8.47547| R$10.119,84] R$6.35251] R$ 15.956,94] R$ 40.904,76
20,72%| 24,74%| 15,53%| 39,01%| 100,00%
145 DRENAGEM R$ 110.813,56
R$ 22.960,57| R$27.41527| R$17.209,35| R$ 43.228,37] R$ 110.813,56
20,72% 24,74%| 15,53%) 39,01%| 100,00%
14.6 PAISAGISMO RS 1.186,80
RS 245,90 RS 293,61 RS 184,31 RS 462,98 R$ 1.186,80
. 20,72%| 24,74%| 15,53%| 39,01%| 100,00%
147 GALERIA TECNICA R$ 126.684,68
R$ 26.249,07| R$31.341,79| R$19.674,13| R$ 49.419,69) RS 126.684,68
20,72% 24,74%| 15,53%) 39,01%| 100,00%
14.8 MOBILIARIOS RS 338.962,63
R$ 70.233,06] R$83.859,35| RS 52.640,90| R$ 132.229,32] RS 338.962,63
39,00%| 48,61% 12,39%| 100,00%
15 RUA DR. LUIS PONTE DE MIRANDA R$ 188.536,41
R$61.668,71] R$95.30827| R$ 31.559,43] RS 188.536,41
60,00% 40,00%| 100,00%
151 DEMOLIGOES E RETIRADAS R$ 102.781,18
R$ 61.668,71] R$ 41.112,47] R$ 102.781,18
70,00%| 30,00%| 100,00%
15.2 CALGADAS EM CONCRETO R$ 40.464,99
R$ 28.325,49] R$ 12.139,50) RS 40.464,99)
70,00%)| 30,00%) 100,00%
15.3 MEIO FIO RS 25.847,38
R$18.093,17|  R$7.754,21 R$ 25.847,38
40,00% 60,00% 100,00%
15.4 PISOS R$ 19.442,86
R$7.777,14| RS 11.665,72 RS 19.442,86)
417% 417% 417% 417% 4.17%| 417% 417% 417% 417% 417% 417% 417% 417% 417% 417% 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,09% 100,00%
16 SERVIGOS COMPLEMENTARES R$ 4.195.096,69
RS 174.935,54| R$ 174.935,54| RS 174.935,54| R$ 174.935,54| RS 174.935,54| R$ 174.935,54| R$ 174.935,54| R$ 174.935,54 RS 174.935,54 R$ 174.935,54 R$ 174.935,54| R$ 174.935,54| R$ 174.935,54| RS 174.935,54 RS 174.935,54| RS 174.935,54| RS 174.935,54| R$ 174.93554| R$ 174.93554| R$ 174.93554| R$ 174.93554| R$ 174.935,54| R$ 174.935,54| R$ 171.579,27] R$ 4.195.096,69
16.4 FORNECIMENTO E INSTALAGAO DE RS 213.329 501 417% 417% 417% 4,17% 417%) 417% 417% 417% 4,17% 4,17%) 4,17%) 417%) 4,17%) 4,17%) 4,17%) 4,17%] 4,17%] 4,17%] 4,17%] 4,17%| 4,17%| 4,17%] 4,17%] 4,09%| 100,00%
’ LIXEIRA MIANE W OU SIMILAR R R$8.895,84| R$8.89584 R$8.89584| R$8.89584 R$8.89584 R$8.89584 R$8.89584 R$8.89584] R$8.89584 R$8.89584 R$8.89584 RS 8.895,84 R$ 8.895,84 R$ 8.895,84 R$ 8.895,84| R$8.895,84 R$ 8.895,84| R$ 8.895,84| R$ 8.895,84] R$ 8.895,84] R$8.895,84] R$8.89584| R$ 8895384 R$ 8.725,18| R$ 213.329,50|
417% 417% 417% 417% 4.17%| 417% 417% 417% 417% 417% 417% 417% 417% 417% 417% 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,09% 100,00%
16.2 FOOD BOX (2,70 x 2,20 x 2,70m de altura) RS 680.166,75
R$28.362,95| R$28.362,95| R$28.362,95| R$28.362,95| R$28.362,95| R$28.362,95| RS$28.362,95| R$28.362,95| R$28.362,95| R$28.362,95| R$28.362,95| R$28.362,95| RS$28.362,95| R$28.362,95| R$28.362,95| R$28.362,95| RS$28.36295| R$28.362,95 RS$28.36295| R$28.362,95| RS 28.362,95( RS 28.362,95| RS 28.362,95 RS 27.818,90 R$ 680.166,75|
- 4,17%| 4,17%| 4,17%| 4,17%| 417% 4,17%| 4,17%| 4,17%| 4,17%| 417% 417% 417% 417% 417% 4,17% 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,09% 100,00%
16.3 TELECOMUNICAGAO R$ 1.213.500,00
R$ 50.602,95] R$50.602,95| RS 50.602,95] R$50.602,95] RS 50.602,95 R$50.602,95 R$50.602,95 R$50.602,95 R$50.602,95 R$50.602,95 R$50.602,95 R$50.60295 R$50.602,95] R$50.602,95 R$50.60295 R$50.602,95| R$50.602,95( R$50.60295 R$50.602,95 R$50.602,95 R$50.602,95 RS 50.602,95) R$50.602,95 R$49.632,15) R$ 1.213.500,00
417% 417% 417% 417% 4.17%| 417% 417% 417% 417% 417% 417% 417% 417% 417% 417% 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,17%) 4,09% 100,00%
16.4 RECOMPOSICOES R$ 1.303.345,9
RS 54.349,53| R$54.349,53| RS 54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53] R$54.349,53| R$54.349,53] R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| R$54.349,53| RS 54.349,53| R$54.349,53] R$ 53.306,77] R$ 1.303.345,96
4,17%)| 4,17%)| 4,17%)| 4,17%)| 417% 4,17%)| 4,17%)| 4,17%)| 4,17%)| 4,17%| 4,17%| 4,17%| 4,17%| 4,17%| 4,17%| 4,17%] 4,17%] 4,17%] 4,17%] 4,17%] 4,17%] 4,17%] 4,17%] 4,09%| 100,00%
165 RAMPA DE ACESSO COM GUARDA CORPO |  R$ 505.101,60)
RS 21.062,74| R$21.062,74| R$21.062,74| R$21.062,74| R$21.062,74] R$21.062,74| R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74] R$21.062,74| RS 21.062,74| R$21.062,74] R$ 20.658,58] R$ 505.101,60)
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166 ASSOALHO EM MADEIRA COM CERCA DE RS$ 270.652.8 4,17% 417% 417% 417% 417%) 417% 417% 417% 417% 417% 417% 417% 417% 417% 417% 417% 417% 417% 417%) 417%) 417% 417%) 417%) 4,09% 100,00%
: PROTEGAO ' R$ 11.661,53| R$ 11.661,53| RS 11.661,53] R$ 11.661,53| R$ 11.661,53| R$ 11.661,53| RS 11.661,53] R$ 11.661,53| R$ 11.661,53| R$11.661,53] R$11.661,53| R$ 11.661,53] R$11.661,53| R$11.661,53] R$ 11.661,53| RS 11.661,53] R$11.661,53] R$ 11.661,53| RS 11.661,53] R$11.661,53] R$ 11.661,53| R$ 11.661,53| RS$ 11.661,53| R$ 11.437,69 R$ 279.652,88
RS 35.284.885,51 R$ 1.067.917,36| R$ 1.320.439,73| R$ 1.676.553,00| RS 1.852.983,29| R$ 1.292.497,28| RS 3.653.707,85| R$ 1.275.818,39] R$1.195.018,14| R$2.488.503,18| R$1.971.021,80| RS 1.743.978,27| R$3.082.947,42| RS 1.165.539,15| R$1.210.899.41| RS 904.522,01| R$2.211.509,90| RS 1.180.985,68| R$ 1.081.241,01[ RS 1.591.765,07| R$ 789.096,20| RS 1.150.330,99| R$ 597.833,08| R$ 307.507,84| R$ 472.269,46 RS 35.284.885,51

R$ 1.067.917,36| R$ 2.388.357,09| R$4.064.910,09| R$5.917.893,38| R$7.210.390,66| RS 10.864.09851| R$12.139.916,90] R$13.334.93504] R$ 15.823.438,22] R$ 17.794.460,02] R$ 19.538.438,29] R$ 22.621.385,71 RS 23.786.924,86) R$ 24.997.824,27| R$25.902.346,28| R$ 28.113.856,18]  R$ 29.294.841,86| R$30.376.082,87| R$31.967.847,94| RS$32.756.944,14] R$33.907.275,13| RS 34.505.108,21| RS 34.812.616,05| RS 35.284.885,51
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